



Surrey Heath Borough - Installation Update

Issue Date: May 2022

For the latest information about installation of the replacement pipeline, please visit www.slpproject.co.uk or simply scan the QR code below.

Current activity

This month we have started:

- Open cut installation on Balmoral Drive:
 - This work is estimated to take around nine months as we move along the road.
 - The majority of the work will require a single lane closure, with short closures and diversions as we cross junctions.
 - Footpaths will remain open at all times.
 - The main installation work is currently taking place approximately 100 yards down from the roundabout (B3411) off Frimley Green Road.
 - Once we have completed this, will move towards Sandringham Way in the westbound carriageway.
 - We will be keeping you informed about future closures and progression of street works via this newsletter.
- Installation in Windlemere SANG.

Ongoing work:

- Installation at Turf Hill.
- Installation from Blackstroud Lane East to Halebourne Lane.
- Installation from Halebourne Lane to Windlesham Road.
- Trenchless crossing installation under Blackwater Valley (TC020).

Works in Chobham Common

We have paused installation works on Chobham Common in line with our environmental commitments. We will return later in the year (estimated September 2022) to complete installation. The area will be left to naturally regenerate, and the track will be fully reinstated in 2023, once we have completed the works. We recently completed some remediation works on the common to improve its conditions while our works are paused. We will be replacing the bridge at the eastern end of the Common in late summer.

Upcoming works

In June, we will start:

- Open cut installation on SC Johnson's land.

In July, we will start:

- Trenchless crossing installation under Lightwater Bypass A322 (TC021).
- Seeding from Blackstroud Lane East to Halebourne Lane, and from Halebourne Lane to Windlesham Road as part our reinstatement plan. We will be planting in these areas later in the year.

If you have any additional questions email us at info@slpproject.co.uk

You can also keep up to date with the latest news by following us on Facebook [@SLPConstructionProject](https://www.facebook.com/SLPConstructionProject) Twitter [@ConstructionSLP](https://twitter.com/ConstructionSLP) or by signing up to our newsletter at slpproject.co.uk/signup to get regular updates.



Keeping 100 road tankers off the road every day*



*Based on Esso's 2015 data for its existing pipeline

For more information please visit www.slpproject.co.uk



Phasing of works – Surrey Heath

Construction Work Area	2021					2022												2023										
	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	
Trenchless Crossing TCO20 - Blackwater Valley																												
SC Johnson Land			ST			VC																						
Compound 5A off Frimley Green Road																												
Frimley Green Road Roundabout																												
Compound 5B off Balmoral Drive																												
Balmoral Drive																												
St Catherines Road																												
St Catherines SANG			VC																									
Compound 5C - St Catherines SANG																												
Frith Hill																												
Compound 5U Frith Hill																												
Pine Ridge Golf Course																												
Compound 5D - Colony Bog & Bagshot Heath																												
Colony Bog & Bagshot Heath				VC		VC																						
Red Road																												
Compound 5E, Guildford Road ,Turf Hill																												
Turf Hill																												
Trenchless Crossing TC021 - Lightwater Bypass A322																												
Windlemere SANG																												
Blackstroud Lane East to Halebourne Lane																												
Trenchless Crossing TC022 - Hale Bourne																												
Compound 5F off Halebourne Lane																												
Halebourne Lane to Windlesham Road																												
Trenchless Crossing TC023 - Windlesham Road																												
Windlesham Road to Steep Hill																												
Steep Hill to Windsor Road																												
Compound 5G off Windsor Road																												
Chobham Common																												
Compound 5H - Chobham Common																												
Trenchless Crossing TC024 - Chobham Common																												
Trenchless Crossing TC025 - Chobham Common																												
Compound 5I - Chobham Common																												
Trenchless Crossing TC026 - Chobham Common																												

Key

- Advanced works / ecology mitigation
- ST Strimming
- VC Tree and Hedge Clearance
- Trenchless crossing including work area and access
- Open cut works rural / semi rural
- Open cut streetworks
- Compound in use
- Reinstatement
- SE Seeding
- PL Planting

We are now releasing a local, area specific timeline for installation. This gives an indication of when we expect to be working in each area. We'll let you know at least two months in advance of any work starting and provide further detail of expected duration. Since we are currently progressing detailed design, the timetable may be subject to some additional change as we finalise our plans and work to reduce overall disruption during construction. Please be assured that if our plans change, we'll keep you informed. Once the pipeline is buried, it will be a quiet neighbour.



Community charter



Plenty of notice

We'll let you know at least two months in advance of any work starting and if our plans change, we'll let you know.



Here to help

We'll let you know at least two months in advance of any work. Our local team will be available by phone or email to answer any questions you have.



Information directly to you

Our local area e-newsletter and alerts will let you know what's happening. Where we are working in streets or roads, we'll operate a dedicated text service to inform interested residents.




In your area

We'll make sure information about installation in your area is easy to find on our website, in a way that is easy for you to identify what's important to you. In some public parks, we'll hold pop up events to meet with those using the facilities and give out information about our installation plans.



Talking to landowners

All landowners affected by the installation will have a dedicated member of our lands team to contact to discuss our work.



Open and honest

We'll be clear about our works and any disruption that may take place.



Safe and secure

We'll keep our team safe, and we'll keep you safe. Our commitment to health and safety is at the heart of our business and we'll make sure your safety is not impacted by our work.



Well managed sites

Our sites will use fencing suitable to the location and we'll use things like wheel-washing on our vehicles to keep the surrounding roads clean.

